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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 5 1 0 2 0 13 1 22
DOE-HQ 2 0 0 0 0 1 0 3

FO 1 0 2 0 0 6 0 9
RL 0 0 0 0 0 0 0 0

Total Project 8 1 2 2 0 20 1 34

HANFORD SITE 
PERFORMANCE REPORT
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